		161 Alden Road, Units 7 & 8, Markham, Ontario Canada L3R 3W7 Tel: +1 416 754-3322 Fax: +1 416-754-3299 Email: info@edac.net http://www.edac.net ENGINEERING CHANGE NOTICE		
_		Date:	Document Number	
Originator: Bo Byoung Jeon		A	FONDOS SOS DO	
Phone No.	(416) 754-3322	August 28, 2023	ECN20230828-00	
Email Address:	bbjeon@edac.net	Part Number	Drawing Revision	
Department	ENGINEERING	540,000,004	Rev.3	
		516-280-221		
CHANGE TYPE	A-000000000000000000000000000000000000			
CLASSI	Customer notification and approval required prior to impl	emontation		
X CLASS II	Customer notification and approval required prior to impr	ementation		
CLASS III				
	No customer notification required			
REASON OF CHANGE Hand crimper p/n 516-280-2	01 replaces 516-280-221. 516-280-221 has been discontinue	d. There is ZERO impact on the functionality of	the part	
DESCRIPTION OF CHANGE		There is ZERO impact on the functionality of	the part.	
	16-280-221	> 516-280-2	201	
2. Effective implementation t	o distribution is on August 28, 2023			
Note: N/A				
PARTIES AFFECTED X Customer X Distributors Suppliers	NORCOMP MH X ETW	X ECA X EDG X EDAC UK		
KEY TARGET DUE DATES IF Submit Quote Prod. Trial Run Run at Rate	F CHANGE IS APPROVED TO PROCEED (check if applicable a	nd show target dates as known) PPAP from Supplier MRD of Production Parts		

Process Eng Rep

Product Eng. Rep.

Purchasing Rep

Mechanical Engineer

Facilities Rep

Sales Rep.

Vice President Bob Sakitkovski

ACKNOWLEDGEMENT FOR ECN INITIATION: (OPTIONALS)

Bo Byoung Jeon

Ronnie Sta Ronnie Sta

APPROVALS FOR ECN INITIATION (REQUIRED)

Tooling Rep

Mfg Eng Rep

Production Rep

Business Development Manager

Materials Rep

Quality Rep

STATUS

APPROVED

REJECTED

Rejected Date:

Jacky Lai

Quality Engineer Bo Byoung Jeon Byoun Byoun Byoun Byoun Byoung Jeon Byoung Jeo

MINIMUM OF TWO SIGNATURES REQUIRED

CCS CHANGE REQUEST#

Change REJECTED by: